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Water System Planning Committee Minutes 
Apr 8, 2021 10:30 a.m. 
 
Meeting participants: R. Minich, R. Turner, J. Rankin, T. Newman, and J. Purdin by 
conference call. 
 

1. March minutes reviewed. 
 

2. Progress on 10 Year Plan: Email communication between Gil Gonzales and Joe 
Paluta say that Josh of G & O will be done with draft of sections 1 & 2 by May. 
Question is this the first or last of May? Tom Newman to introduce himself to Joe 
and relate committee concerns and priorities for Surfside G & O activities, 
namely: 

• 10 Year Plan to be ultimate priority, To be delivered by July to DOH. 

• Venturi Pilot Study is secondary 

• Water System Schematics tertiary 

• Carbon Filter Valves Enclosure next  

• Chlorine Injection Enclosure 
Other items may be simultaneous completed if they do not delay 10 Year Plan.  

     Tom Newman to follow up the call with an email to Joe regarding discussion. 
 
3. Carbon Filter Enclosure: Ric to follow up with Tracy after she returns from 

vacation. She has some concerns with the design, 
 

4. Water Main Replacement: Justin reports 800 feet of 8” line installed up to 335th 
Street on “I”. 

 
5. Chlorine injection Enclosure: This is a recommendation from Theresa Walker. 
 
6. Venturi Project. Justin is to provide upstream and downstream pressure data    
    when only one well is in operation and when 4 wells are in operation to Joe  
    Plahuta. 

 
7. Operations Report: (see handout)   

a. Justin says that the 2 % loss YTD may not be accurate, but is good as 
limitation for Jan. and Feb. data may provide. March 9 % number is o.k. 

b. Chlorine residual levels effective by low flow/demand at this time of year. 
Additional chlorine injectors or booster pumps to be considered after other 
priorities are completed. 

 



8. Discussion on whether the exchange of carbon in Carbon Filter should no longer      
    be delayed because of Venturi Pilot Project delays. Justin to discuss with Gil  
    the collection of informational trihalomethane (THM) samples before compliance    
    samples are taken and possible DOH reporting requirements.  Committee was in  
    agreement with Rudd’s comment that good operations trump research. 
 
9. Concerns were expressed on the various delays of G & O projects. Other  

engineering firms may need to be considered. Ric to contact Evergreen Rural 
Water Association on other engineering firms’ capabilities. 

    
     10. Discussion of reverse 911 to notify Surfside members of water main breaks with  

      boil water notification. Members may have to contact Pacific Co. Reverse 911     
      more than once to get notification. If possible notices are given to residence  
      when boil water warnings are needed. 

 
11. Next meeting is Thursday, May 6, 2021 at 10 a.m. 

 
      12. Meeting adjourned at 11:39 a.m. 
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